

Team 23

Tue, 1/10/2019

9

25 Nov 2019							2 Dec 2019							9 Dec 2019							16 Dec 2019							23 Dec 2019							30 Dec 2019							6 Jan 2020							13 Jan 2020						
25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	PROGRESS	START	END
Design			
Research	100%	1/10/19	5/10/19
Ideation	100%	5/10/19	9/10/19
Sketches	100%	9/10/19	16/10/19
Protoyping	100%	16/10/19	22/10/19
Game Logic	100%	6/10/19	22/10/19
Prototype 1			
Research	100%	18/10/19	24/10/19
Development	100%	20/10/19	12/1/20
Website	100%	23/12/19	15/1/20
Video	100%	13/1/20	15/1/20
Presentation	100%	13/1/20	15/1/20
Final Product			
Development	0%	16/1/20	9/3/20
Sound Effects	0%	27/1/20	14/2/20
Testing	0%	16/1/20	9/3/20
Documentation	0%	27/1/20	17/3/20
Deployment	0%	9/3/20	17/3/20

Team 23

Tue, 1/10/2019

17

20 Jan 2020							27 Jan 2020							3 Feb 2020							10 Feb 2020							17 Feb 2020							24 Feb 2020							2 Mar 2020							9 Mar 2020													
20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	PROGRESS	START	END																																										
Design																																													
Research	100%	1/10/19	5/10/19																																										
Ideation	100%	5/10/19	9/10/19																																										
Sketches	100%	9/10/19	16/10/19																																										
Protoyping	100%	16/10/19	22/10/19																																										
Game Logic	100%	6/10/19	22/10/19																																										
Prototype 1																																													
Research	100%	18/10/19	24/10/19																																										
Development	100%	20/10/19	12/1/20																																										
Website	100%	23/12/19	15/1/20																																										
Video	100%	13/1/20	15/1/20																																										
Presentation	100%	13/1/20	15/1/20																																										
Final Product																																													
Development	0%	16/1/20	9/3/20																																										
Sound Effects	0%	27/1/20	14/2/20																																										
Testing	0%	16/1/20	9/3/20																																										
Documentation	0%	27/1/20	17/3/20																																										
Deployment	0%	9/3/20	17/3/20																																										

