


# GANTT CHART TERM 2

START Monday, 11 January 2016



# GANTT CHART TERM 2


START Monday, 11 January 2016

APR

S	S	M	T	W	T	F	S	S	M	T	W	T	F
1	2	2	2	2	2	2	2	2	2	2	3	3	0
9	0	1	2	3	4	5	6	7	8	9	0	1	1

## Development

- Implementation of Login and Registration system
- Implementation of Paypal payment.
- Implementation of Stamping files.
- Implementation of Profile and Personal Area pages
- Implementation of static pages and styling of Website
- Implement additional features
- Refinements as highlighted from User Testing



## Testing

- Creating Unit Tests and Functional Tests
- User Testing



## Deliverables

- Adding required pages to the Website
- Updating website with progress
- Video

