

Task name	Start date	Duration hour	Progress	Assign...	December 2015													January 2016													February 2016													March 2016													April 2016																																																																											
					51 Week				52 Week				53 Week					01 Week				02 Week				03 Week					04 Week				05 Week				06 Week				07 Week				08 Week				09 Week				10 Week				11 Week				12 Week				13 Week				14 Week				15 Week				16 Week				17 Week																																																	
					19 Dec	20 Dec	21 Dec	22 Dec	23 Dec	24 Dec	25 Dec	26 Dec	27 Dec	28 Dec	29 Dec	30 Dec	31 Dec	01 Jan	02 Jan	03 Jan	04 Jan	05 Jan	06 Jan	07 Jan	08 Jan	09 Jan	10 Jan	11 Jan	12 Jan	13 Jan	14 Jan	15 Jan	16 Jan	17 Jan	18 Jan	19 Jan	20 Jan	21 Jan	22 Jan	23 Jan	24 Jan	25 Jan	26 Jan	27 Jan	28 Jan	29 Jan	30 Jan	31 Jan	01 Feb	02 Feb	03 Feb	04 Feb	05 Feb	06 Feb	07 Feb	08 Feb	09 Feb	10 Feb	11 Feb	12 Feb	13 Feb	14 Feb	15 Feb	16 Feb	17 Feb	18 Feb	19 Feb	20 Feb	21 Feb	22 Feb	23 Feb	24 Feb	25 Feb	26 Feb	27 Feb	28 Feb	29 Feb	01 Mar	02 Mar	03 Mar	04 Mar	05 Mar	06 Mar	07 Mar	08 Mar	09 Mar	10 Mar	11 Mar	12 Mar	13 Mar	14 Mar	15 Mar	16 Mar	17 Mar	18 Mar	19 Mar	20 Mar	21 Mar	22 Mar	23 Mar	24 Mar	25 Mar	26 Mar	27 Mar	28 Mar	29 Mar	30 Mar	31 Mar	01 Apr	02 Apr	03 Apr	04 Apr	05 Apr	06 Apr	07 Apr	08 Apr	09 Apr	10 Apr	11 Apr	12 Apr	13 Apr	14 Apr	15 Apr	16 Apr	17 Apr	18 Apr	19 Apr	20 Apr	21 Apr	22 Apr	23 Apr	24 Apr
Task name	Start date	Duration hour	Progress	Assign...																																																																																																																																
▼ Project Placed	21/12/15 00:00	3083.00																																																																																																																																		
▼ Term 2	21/12/15 00:00	3083.00	100%		Term 2																																																																																																																															
▼ Development	21/12/15 00:00	3082.00	0%		Development																																																																																																																															
Design a test website	21/12/15 00:00	2951.00	100%	Gao Jur	Design a test website																																																																																																																															
Authentication and Authorisation with LinkedIn	12/02/16 00:00	1.00	100%	Jessie	Authentication and Authorisation with LinkedIn																																																																																																																															
Extracting basic profile fields	13/02/16 00:00	169.00	100%	Jessie	Extracting basic profile fields																																																																																																																															
Displaying raw data	21/02/16 00:00	49.00	100%	Jessie	Displaying raw data																																																																																																																															
Posting completed project details to LinkedIn	25/03/16 11:00	791.00	100%	Jessie	Posting completed project details to LinkedIn																																																																																																																															
▼ Conversion of Data	21/12/15 11:00	2495.00	100%		Conversion of Data																																																																																																																															
CSV to JSON	21/12/15 11:00	1.00	100%	Jessie	CSV to JSON																																																																																																																															
JSON to MySQL	28/03/16 11:00	49.00	100%	Jessie	JSON to MySQL																																																																																																																															
MySQL to JSON	31/03/16 11:00	24.00	100%	Jessie	MySQL to JSON																																																																																																																															
MySQL to CSV	01/04/16 11:00	24.00	100%	Jessie	MySQL to CSV																																																																																																																															
CSV to MySQL	02/04/16 11:00	24.00	100%	Jessie	CSV to MySQL																																																																																																																															
▼ Placed Score	18/04/16 11:00	96.00	100%		Placed Score																																																																																																																															
Identify factors affecting the Score	18/04/16 11:00	96.00	100%	Gao Jur	Identify factors affecting the Score																																																																																																																															
Design the weightage of each factor	18/04/16 11:00	96.00	100%	Gao Jur	Design the weightage of each factor																																																																																																																															
▼ Test Case	04/04/16 00:00	443.00	100%		Test Case																																																																																																																															
Design Test Cases	04/04/16 00:00	97.00	100%	Jessie	Design Test Cases																																																																																																																															
Run Test Cases	09/04/16 00:00	73.00	100%	Jessie	Run Test Cases																																																																																																																															
User Experience Testing	13/04/16 11:00	216.00	100%	Jessie	User Experience Testing																																																																																																																															
▼ Documentation	04/04/16 12:00	552.00	100%		Documentation																																																																																																																															
Project Website	04/04/16 12:00	552.00	100%	Gao Jur	Project Website																																																																																																																															
Technical Presentation	18/04/16 12:00	216.00	100%	Jessie	Technical Presentation																																																																																																																															
Video	18/04/16 12:00	216.00	100%	Gao Jur	Video																																																																																																																															