

Blue Bus - ATOS

Team 6 (ATOS4)

Ali Aliyev

Yanwen Feng

11th March 2016

During last two weeks (but it feels like one week since we submitted last bi-weekly report a week later than normal) we have been working on project from where we left last time. We were continuing work on user registration/login and map feature.

We haven't been able to meet with our client, because we usually set meetings to show significant progress. So probably we are going to meet once completely finished with registration/login and get feedback on work done and get clear details on how to implement next step which is journey offering and searching.

As I said we spent more time on registration/login stuff than expected and it is due to our additional coursework and test workload. We can't reserve enough time and we lag behind. We are planning to catch up during April when we'll have a lot of free time to engage with the project.

For the following weeks we are planning to finish with registration/login and start with journey search and offering.

Ali Aliyev:

I have been continuing work on user registration and login during last two weeks. Now users can successfully register and when they do their details are stored in online database. They can also successfully log in using registered email and password. Now I am working on implementing shared preferences, such as when a user logs in his/her details are loaded on app/phone (like username is shown on top of navigation bar).

Yanwen Feng:

During the last week, I built the SearchResult page to display the wanted journeys which meet the requirements of user. Currently the interface is done and the algorithm needs more than one week to finish. Since next week we have a Math quiz so I am not sure whether we can finish it.

About the Map page, I find an error and is going to solve it next week. It works but the data that is supposed to go to TextView1 goes to TextView2. So there should be some mistake between data bundle transfer.