

# COMP0016 Bi-weekly Report

Patrick Wu and Yinrui Hu

7 December 2019

## 1 Progress

As we have mentioned in the previous bi-weekly report, we have done the following during the past 2 weeks.

### 1.1 Finished

1. Coordinated with clients to get an introduction to APIs of X5GON
2. Registered testing accounts on the server
3. Made a collection UI with lists / items on the front end
4. Optimised the prototype based on client feedback, see below Figure 1, 2, and 3 for reference
5. Discussed MoSCoW List with clients

### 1.2 Started

1. Studying the API of X5GON backend and how to make api calls in iOS apps
2. Coordinating API calls with UI and show real course data from X5GON
3. Beautifying the front page of the app

## 2 Evaluation

Due to the end of the term, there are many incoming coursework deadlines and mid-term exams in this week and next. Therefore, we are not able to make much progress on the coding side of the app. With the start of the winter break, we would be able to spend more time coding and developing the app.




Figure 1: Audio




Figure 2: PDF




Figure 3: Full Screen

## **3 Plans**

For the next two weeks, we plan to do the following:

### **3.1 Expected**

1. Study the API of X5GON backend and how to make api calls in iOS apps
2. Coordinate API calls with UI and show real course data from X5GON
3. Start building the prototype for project website

### **3.2 A Step further**

1. Make a timeline according to the MosCow list, as to make sure we reach milestones on time