

# CreateSafe

Team 33: Daniele Menara, Minho Kim

Company: AuthoRight

## PROGRESS

Since the last report, due to the shorter time frame and scenario week, we had less time to work on the project. Nevertheless, we managed to implement and style the static pages of the website and a popup for Cookies authorization. The popup disappears after 10 seconds, and keeps appearing every time the user accesses a page unless the user selects to not see it again.

We also implemented the email with the registration number for each file uploaded upon successful payment.

We are making progress on the watermarking even though it is taking slightly longer than expected.

Finally, we met with Gareth in order to update him on our progress, and talked about the front-end of the website and the watermarking.

## TASKS COMPLETED

- Re-styled most of the existing pages.
- Created and styled static pages such as Features page and FAQ page.
- Added popup for cookies notification when the User first access the website.
- Made progress on the stamping of files upon successful payment.
- Implemented and styled email sent when upon successful upload of files (including unique registration code for each file).

## MEETINGS

- 01/03/2016: we met with the TA and talked about the current progress and we reviewed our Gantt Chart in order to accommodate for the minor delays we faced. We also scheduled a new meeting with Gareth for the following day.
- 02/03/2016: we met with Gareth and updated him on our progress and discussed about styling of the pages.

## PROBLEMS

We did not face any particular problem during these past two weeks. The only two minor obstacles we encountered is slow progress on the watermarking functionality and the adding of new features from our client.

---

We added the new features requested to the “Could do” list and we plan to implement them only in case we manage to implement all features agreed with the client during the first term by the end of the project.

## PLAN

By the time of the next report we plan to:

- Finish implementing the stamping of the files.
- Implement the Cease and Desist letter functionality.
- Update the project website with current progress.
- Create test cases for stamping of files.
- Have some User tests in order to assess the quality of the website.

## PERSONAL SECTION

### DANIELE MENARA

During the past two weeks I worked on the styling of the static pages. I styled each page following the mockups that our client worked on and, afterwards I made small changes following Gareth directives (either working together with him on it during meetings or through several emails).

I implemented and styled the email upon successful payment and I added the cookies popup.

I also organized the meeting with Gareth and had several email exchanges with him.

### MINHO KIM

During these two weeks, I was still working on the stamping part. I could not make progress before, since there were a lot of configuration problems on my machine. After I fixed them, I started working on the stamping of the images and PDF files. However, it is not fully integrated with the website yet and I still need to work on it.

Since it took me a couple of weeks to complete the watermark component, I will try finishing this quickly to go over the next task.