

Microsoft Spot Market 2 | 27/02/17

- Cosmin-Nicolae Bresug
- Tudor Nica
- Phoom (Thomas) Yenbamroong

Progress

What have we done?

At the beginning of the bi-week, we carried on with the retailer web application we were working on in the last bi-week. This time we got as far as completing the main components of the app only a few minor bits needed further improvements. Moreover, we have already started working on the client-side mobile application which would allow users to navigate through a given store to find an item of interest.

Meeting summary

We managed to set up only one meeting during the past two weeks as it was a little crowded due to having a Scenario Week. Normal procedures like evaluation, planning, and mostly making progress were carried out in each meeting as usual. Most of the meeting times were spent on finishing off the above-mentioned web application as well as making a start on client-side mobile application.

We were also able to communicate with the client and set up a meeting for the 2nd of March. In this meeting we will show him the retailer app and ask him for further guidance

Evaluation

Unfortunately, only a small progress has been made during the past bi-week. This was a direct result from the reading week in the first week and the scenario week in the second. Although the timeframe was very limited, we managed to meet as a team to carry on what we left off at the end of the last bi-week. However, we are still good with our schedule and we have more than enough time to finish the project.

List of activities we achieved:

- Planning
- Evaluating
- Finishing the retailer-side web application
- Making a start on the user-side mobile application

In the next two weeks

We will be looking into potential ways of improving our existing web application. Also, we are planning on having it looked by the client to ensure that the current features align with what he expected. Also, we will continue working on the user-side mobile application and the goal is to get it done within the next two weeks. Everything will be proceeded according the phases on the project's website.

Individual paragraphs

Cosmin Nicolae Bresug

In the last 2 weeks, I've worked with Tudor on finishing the retailer app so we can progress to the client one. I made a simple login system through which the retailers can authenticate and update their store. I also kept the website up to date as usual and we've recently begun work on the mobile app, although we have nothing substantial at this stage.

Tudor Nica

During the previous 2 weeks, my main responsibility was to finish the webapp that allows retailers to input data about their store, so I can focus on the customer navigation inside the store in the next 2 weeks.

Phoom (Thomas) Yenbamroong

Although not much had happened during the bi-week due to the weeks dedicated to both the reading week and the scenario week, I still decided to set up a meeting with all team members in order to make further progress. The report writing was my responsibility and I inputted in the completion of the web application.