

BI-WEEKLY REPORT

15 DEC 2017

NTT DATA: SLEEP DATA WITH GOSH

TEAM 29

MARIAM ABBAS, ABHINATH KUMAR, VIJEYKANNEN VIJAYARATNAM

OVERVIEW

Progress was slowed significantly these 2 weeks as most modules had their deadlines set during the first week while the second week was another Scenario Week.

MEETINGS

FRIDAY 08 DEC 2017

We met with Mr Hiroki Inagaki and explained to him that progress would be slow due to the deadlines and scenario week. He was not too troubled by it so long as the project on a whole is still on track. The team has also received a hitoe to work on over the winter break.

PROBLEMS

- Many deadlines from other modules and Scenario Week have slowed progress severely.

PLAN

- Finish research over the winter break and get a basic implementation working.

INDIVIDUAL SECTIONS

MARIAM ABBAS

I started looking into the SDK sent by NTT Data, started to research and learn the technology more, loading the application onto an android phone and attempting to connect it to the Hitoe T-shirt. I formed a list of questions to ask when I next meet with NTT data

ABHINATH KUMAR

This week, I started researching into deploying a dashboard on a localhost, as I began to gain confidence in PHP programming. I began to configure a WAMP (Windows, Apache Server, MySQL, PHP) stack on my laptop. I then loaded my example PHP program onto the Apache local host server. This then gave me insight on how to start the development of the actual dashboard.

VIJEYKANNEN VIJAYARATNAM

This week little progress was made. However, I have found ways to circumvent the technical issues faced on Azure and am confident I can get a basic LAMP (Linux, Apache Server, MySQL, PHP) stack working on Azure by the end of the winter break.